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PROGRESS IN MOTION .
Department of Parks and Recreation

City of Frisco, Texas

Memorandum
To: Parks and Recreation Board Members
Cc: Henry J. Hill, Deputy City Manager
Rick Wieland, Director of Parks and Recreation
From: Dudley Raymond, Planning and Business Development Manager
Date: January 7, 2009

Subject: Monthly Update on the Construction and Status of Capital Projects
within the Parks & Recreation Department

B.F. Phillips Community Park — Phase 2

The project has begun construction and they should start earthwork and utilities in the
month of January.

Cottonwood Creek Project
Project is on hold until developer is ready to move forward.

Beavers Bend Trail Extension and Pond Rehabilitation
Most of the punch list items have been completed. We have reached a tentative
agreement with the bonding company and hope to take the settlement agreement to
City Council for action as soon as the bonding company moves forward. This had
been delayed, but the City attorney indicated he spoke with their attorney and we
should have an executed agreement soon.

Hummingbird Park
Most of the punch list items have been completed. We have reached a tentative

agreement with the bonding company and hope to take the settlement agreement to
City Council for action as soon as the bonding company moves forward. This had



been delayed, but the City attorney indicated he spoke with their attorney and we
should have an executed agreement soon.

Hickory Street Tail Project
Due to difficulty in obtaining sufficient ROW, the project is going to be re-examined to
determine if the new Wal-Mart will positively affect the possibility of constructing a trail
along Hickory Street. Staff is continuing to explore ROW on the south side of the
street.

Dog Park
Staff awaits direction from the Parks and Recreation Board.

Chapel Creek Phase 2
The consultants are completing the construction documents for this project. The
timing of this project will be driven by when the developer constructs the next phase of
the subdivision.

Bicentennial Expansion

The consultants are proceeding with the preparation of the design and construction
drawings.

Duncan Park

The project will be put out to bid in the month of January and should complete by the
end of summer.

Preston North

The construction documents are at 90%. We will attempt to put this project out to bid
in the month of February and it should be completed by the end of summer.

Youth Center Park

Plans are at 75% completion. The consultants continue to make progress and the
project will be bid as soon as possible.

Hike and Bike

Staff has begun developing bid documents to bid the off-street trail projects identified
within the implementation plan. The first projects we will bid this year are:

Legacy Drive — Lebanon Road to the Legacy Christian Academy. This project has been
placed on hold due to slope failure.



Lebanon Road — Dallas North Tollway to Teel — The plans are complete and the
project will be put out to bid in January.

Lebanon Road — Dallas North Tollway to Legendary — The plans are complete and
the project will be put out to bid in January.

Warren Parkway — Legacy Drive to Dallas North Tollway — The plans are complete
and the project will be put out to bid in January.

Wade Boulevard — Ohio Drive to Parkwood — This project is complete.

Parkwood Hike and Bike — Warren Parkway to Wade Boulevard — This project is
complete.

Main Street — Teel Parkway to FM 423 — Staff has begun evaluating the project.

Cottonwood Creek— DNT to Legacy — Staff has begun evaluating the project.

Shawnee Sports Complex

The project is complete.



